
                                                              

CJIS Status – August 2008 

CJIS Portal 2.0: 

 
The project is in development. Expected development completion date:  August 29, 2008 
Implementation date: December 2008 

Status: On schedule 

Scope changes 

 LERMS addition added $8,000 to the cost  

 Cost of contractor reduced cost by $55,264 

 Minor scope clarifications increased cost by $756 

Original cost $327,032 - $55,264 + $756 + $8064 = Projected Cost $280,588 

BPD Integration Project: 
 
BPD received the cost proposal from vendor ($8,000), the project will resume after configuration 
specifications are completed with the Portal 2.0 Project. 

Cruiser Project: 

 
Currently Installed: Nelson County Sheriff’s Office, Barnes County Sheriff’s Office, Valley 
City Police Department, Pembina County Sheriff’s Office, Drayton Police Department, 
Renville County Sheriff’s Office, Towner County Sheriff’s Office. 

Scheduled for install August 19th: Trail County Sheriff’s Office 

Mid September we will begin scheduling any other agencies that express interest for installation 
starting in October. 

County VPN Changes: 
Network activity is currently being studied to gauge the affects of the recommended change.  
Results of the study should be available mid-August.  

Disposition Study: 
BCI is collecting statistics for the month of August for Mountrail, Burleigh and Grand Forks 
County, we will be getting counts of dispositions, including number of errors and types of errors 
categorized in top 3-5 groups.   


